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Reporting Period: FY00, Q3 & Q4

Site Name: North Bronson Industrial Area (1C) MSCA #: V995260-01
Activity: Pre-Enforcement Budget Period: 09/30/01

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY:
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES
TAKEN OR PLANNED, IDENTIFY BY TASK)

TASK A: TECHNICAL ASSISTANCE

Reviewed the Consent Decree in May to confirm schedule of deliverables. When it appeared to
the PM that the draft Work Plan might be late, the PM contacted the acting RPM to discuss. It was
learned that the PRP was disputing the due date on a technicality and the U.S. EPA has agreed to
give the PRP until mid June to submit the draft. The PM and the RPM also discussed the status of
the OU2 AOC. A new attorney has been assigned to the NBIA site so the planned schedule for
negotiations will change.

With the return from leave of absence of the RPM for the site, discussions resumed regarding
possible negotiation strategies for negotiations with the PRP’s for OU2. The RPM advised the PM
that the special notice letters were being prepared and would be mailed in September. The PM
and RPM discussed the tentative schedule for negotiations, likely list of PRP’s, and tentatively
scheduled a site visit some time in October.

TASK B: COMMUNITY RELATIONS
No activity this reporting period.

TASK C: PROJECT COORDINATION AND REVIEW
Time charged against grant for monthly financial expenditure reports review as well as preparation
of the Progress Report and for maintaining the site files and the site financial tracking spreadsheet.

FINANCIAL REPORTING BY TASK: TASKA TASKB TASKC
EST. EXP. PRIOR TO THIS REPORTING PERIOD:  $3,057 $300 $300
EST. EXP. THIS REPORTING PERIOD: $404 $-0- $300
ESTIMATED EXPENDITURES TO DATE $3,461 $300 $600
TOTAL FUNDING FOR THIS ACTIVITY: $25,000

EST. EXP. PRIOR TO THIS REPORTING PERIOD: $3,657

EST. EXPENDITURES THIS REPORTING PERIOD: $704

ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY: $4,361

TIME AND FUNDS REMAINING (BALANCE): $20,639 & 12 months

Pending amount for contract payments/corrections: $0



Multi-Site Cooperative Agreement V995260-01 North Bronson Industrial Area

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: The balance of
the pre-enforcement grant will be used, as necessary, primarily for pre-enforcement activities
associated with OU2.

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: The
prior expenditures above are inconsistent with the previous progress report. An arithmetic error
from Q1/Q2 was corrected.
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